



AIA® Document G802® – 2017

Amendment to the Professional Services Agreement

PROJECT: *(name and address)*
Northland Workforce Development
Center Project

AGREEMENT INFORMATION:
Date: October 11, 2022

AMENDMENT INFORMATION:
Amendment Number: 001

Date: January 9, 2025

OWNER: *(name and address)*
Platte County R-3 School District
998 Platte Falls Road
Platte City, Missouri 64079

ARCHITECT: *(name and address)*
Clark & Enersen, Inc.
2020 Baltimore Avenue, Suite 300
Kansas City, Missouri 64108

The Owner and Architect amend the Agreement as follows:
increase Project scope, add FFE selection and procurement, and add Building Commissioning.

The Architect's compensation and schedule shall be adjusted as follows:

Compensation Adjustment:
Increase of \$830,430.00

Schedule Adjustment:
Not Applicable

SIGNATURES:

Clark & Enersen, Inc.
ARCHITECT *(Firm name)*

Rick Wise

SIGNATURE

Rick A. Wise, Senior Principal
PRINTED NAME AND TITLE

01 / 29 / 2025
DATE

Platte County R-3 School District
OWNER *(Firm name)*

SIGNATURE

Mr. Shawn Chiddix, Board
President
PRINTED NAME AND TITLE

DATE

Title	Clark & Enersen Northland Workforce Center Amendment to the...
File name	file
Document ID	5ff62c47cc17acf8041daa2717fec957e5c2fad7
Audit trail date format	MM / DD / YYYY
Status	● Pending signature

This document was requested from app.contractsafe.com

Document History



SENT

01 / 28 / 2025

16:09:38 UTC

Sent for signature to Rick A. Wise (rick.wise@clarkenersen.com) and Shawn Chiddix (board.chiddix@pcr3schools.org) from myriah.stansberry@clarkenersen.com
IP: 72.46.51.245



VIEWED

01 / 29 / 2025

15:13:41 UTC

Viewed by Rick A. Wise (rick.wise@clarkenersen.com)
IP: 136.41.1.45



SIGNED

01 / 29 / 2025

15:13:55 UTC

Signed by Rick A. Wise (rick.wise@clarkenersen.com)
IP: 136.41.1.45



INCOMPLETE

01 / 29 / 2025

15:13:55 UTC

This document has not been fully executed by all signers.