



AIA[®]

Document G802[®] – 2017

Amendment to the Professional Services Agreement

PROJECT: *(name and address)*
Platte County R-3 School District
Architectural/Engineering On-Call
Services

AGREEMENT INFORMATION:
Date: December 10, 2019

AMENDMENT INFORMATION:
Amendment Number: 004

Date: November 6, 2024

OWNER: *(name and address)*
Platte County R-3 School District
998 Platte Falls Road
Platte City MO 64079

ARCHITECT: *(name and address)*
DLR Group inc., a Missouri corporation
7290 West 133rd Street
Overland Park KS 66213

The Owner and Architect amend the Agreement as follows:

For the Platte County Pathfinder Elementary Phase 3 Playground Project: Architect will provide full architectural and engineering services per the Prime Agreement for construction documents and construction administration services for the Pathfinder Playground project. Owner's Cost of the Work budget is two million dollars (\$2,000,000.00).

The Architect's compensation and schedule shall be adjusted as follows:

Compensation Adjustment:

Basic services lump sum fee of one hundred six thousand dollars (\$106,000.00). Reimbursable expenses for this scope of work shall be invoiced as incurred, and as allowable per the Prime Agreement.

Schedule Adjustment:

Schedule for the Project shall be as mutually agreed upon by the parties.

SIGNATURES:

DLR Group inc., a Missouri
corporation

Platte County R-3 School District

ARCHITECT *(Firm name)*

OWNER *(Firm name)*

SIGNATURE

Kevin M. Greischar, AIA, Vice
President

PRINTED NAME AND TITLE

November 7, 2024

DATE

SIGNATURE

Shawn Chiddix, President, Board of
Education

PRINTED NAME AND TITLE

DATE